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In an effort to improve programme outcomes, particularly in ensuring sanitation for all, the Cambodia 
Rural Sanitation and Hygiene Improvement Programme (CRSHIP) has introduced tools to strengthen the 
programme’s ability to adjust interventions to the specific local conditions, priorities, and opportunities. 
In 2016, CRSHIP introduced Real Time Learning (RTL), providing an opportunity for continuous 
reflection and learning leading to context adaptive programming. Using RTL, programme partners are 
able to report on activities, invite feedback and request support, or offer insight reflecting their 
experiences. RTL is still an emerging practice with some challenges in implementation, including 
introducing adaptations throughout institutional arrangements, and limited quantitative findings to date, 
however current empirical evidence suggests it may carry significant potential to enhance knowledge 
management, quality of implementation, support inclusive and equitable programming, and expand the 
breadth and impact of programme works. 
 
 
Introduction 
The first phase of the Cambodia Rural Sanitation and Hygiene Improvement Programme (CRSHIP) began 
in 2011 as a five-year US$ 5.09 million grant awarded by the Global Sanitation Fund (GSF) of the Water 
Supply and Sanitation Collaborative Council (WSSCC) to the Royal Government of Cambodia through the 
Ministry of Rural Development. Plan International Cambodia is the Executing Agency (EA) for CRSHIP. 
The goal of the programme is to increase access to improved sanitation and promote sustainable key 
sanitation and hygiene practices in rural Cambodia by utilizing approaches such as Community Led Total 
Sanitation (CLTS), School Water Sanitation and Hygiene, Sanitation Marketing, monitoring systems at 
commune and village levels, and widespread awareness-raising activities. 
The objectives of CRSHIP are to: 
 Promote the sustainable practices of consistent use of latrines, hand-washing with soap, and drinking 
only safe water in rural communities 
 Develop and strengthen capacity in government, local authorities, and local NGOs in promoting 
improved sanitation and hygiene 
 
CRSHIP 1 targeted 200,000 households in 2,000 villages from 53 districts across 6 provinces: Kampong 
Cham, Tbong Khmum, Kampong Speu, Takeo, Svay Rieng and Kandal. CRSHIP 1 aimed to achieve Open 
Defecation Free (ODF) status in 60 percent of target villages (1,200 ODF communities). At the time 
CRSHIP began, less that 41 percent of rural Cambodians had access to improved sanitation, the lowest rate 
in rural Southeast Asia. As CRSHIP 1 ended in early 2016, it had promoted sanitation and hygiene practices 
in over 2,027 rural communities, 630 of which achieved ODF. Though 31 percent of participating 
communities achieved ODF, one of the highest in Southeast Asia, CRSHIP 1 fell short of achieving its 
intended goal of 60 percent ODF within the programme timeframe. 
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CRSHIP 2 implementation started in 2016 in 5 new provinces (Prey Veng, Kampot, Kampong Chhnang, 
Kampong Thom and Kratie), expanding the geographical footprint of CRSHIP in the southern and central 
parts of Cambodia. It targets roughly 261,000 households in about 1,500 rural villages. CRSHIP 2’s 
approach is informed by its experience implementing the first phase, and includes a greater focus on the 
needs of those living in vulnerable situations including ID Poor 1 and 2
i
, Persons with Disability, and 
inclusion of Menstrual Hygiene Management (MHM) in schools and community work. A critical 
programmatic shift in CRSHIP 2 is its focus on a context driven adaptive strategy to ensure that programme 
implementation is informed by the information, conditions, strengths, opportunities, needs, and learning 
from the field. Moreover, the design of CRSHIP 2 takes into account lessons learned from the first phase of 
the programme, the global WASH sector, as well as state-of-the-art thinking around international 
development as reflected in the UN Sustainable Development Goals (SDGs). While the objectives remain 
the same, CRSHIP 2 was designed to better align with the targets included in the Cambodian National 
Action Plan for Rural Water Supply and Sanitation, and the SDG target 6.2, with its focus on the sanitation 
and hygiene needs for all, particularly women, girls and those in vulnerable situations. 
 
The learning and documentation (L&D) grant 
During the first phase of CRSHIP, it became apparent that the challenges in the field were not being 
sufficiently addressed or communicated by Implementing Partners (IPs) to each other and to programme 
management. Furthermore, there was limited monitoring beyond basic data on sanitation coverage. 
Challenges and lessons learned from the field were not well documented or disseminated, thereby limiting 
project impact on learning, advocacy and adaptive change. 
In late 2015, CRSHIP partnered with WaterAid to lead the Learning and Documentation (L&D) grant. 
The overall method and approach of the L&D grant builds on lessons learned from CRSHIP 1, development 
aid, complexity science, various participatory and action learning methodologies – most notably the Rapid 
Action Learning Unit initiative in India – and input from sector thought leaders within the CLTS Knowledge 
Hub at the Institute of Development Studies at the University of Sussex. CRSHIP’s L&D grant is primarily 
designed to support knowledge management from within to help solve implementation problems, and to 
increase the overall effectiveness and the quality of the results on the ground. The key objectives of the L&D 
grant are: 
 To improve programme effectiveness through learning and documentation 
 To increase programme impact through research and dissemination of lessons and innovations in 
Cambodia and internationally 
 
The basic approach to CRSHIP’s L&D is to loosely plan a set of ‘action learning’ activities to identify and 
disseminate emerging practices and innovations, and allow IPs to self-organize and shape the programme’s 
learning agenda. Through each activity, the L&D team works closely with IPs to build their capacity to tell 
their own story and the story of the communities they serve, and benefit from a knowledge management 
system by learning from others. 
The L&D team also collaborates with other stakeholders within CRSHIP, such as the EA and government 
partners, to identify, investigate and document successes, innovations and challenges emerging from the 
field. The L&D team’s three key objectives among its stakeholders, including IPs, are to: 
 Create a community of practice among stakeholders to share learning, exchange ideas and expand 
knowledge resources,  
 Improve skills at documenting and learning from their own work, mentoring them to develop self-
reflection practices and responsiveness to evidence based findings, and 
 Document and learn from the work of IPs through capturing and analysing lessons learned. 
 
Figure 1 illustrates the L&D grant’s design, showing the different types of activities at the base of the 
programme (field visits, research, pause and reflections etc.), and the hierarchy of information it seeks to 
gather through the activities (field messages, short narratives / case studies etc.). 
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Real time learning in CRSHIP 
A large part of the L&D grant’s mandate is to help identify and communicate critical problems in the field 
as they arise; thereby informing the implementation strategy in real time. To do so, it has to monitor what is 
happening on the ground in near-real time and document not only the outputs but also the processes it took 
to get there. To achieve this the L&D team has developed tools, activities and processes which emphasized 
participation by all stakeholders to contribute to and benefit from the leaning. Below are some of the key 
tools, activities and processes: 
 
The learning network Facebook page 
At the very start of CRSHIP 2, the L&D team met with each partner organization individually to build 
rapport and to learn about how they liked to learn and communicate. From those early meetings, the team 
found that nearly all of the partners preferred visual and ‘learning-by-doing’ methods. Capacity to 
communicate formally through email, reports and briefs varied, however nearly all partners, including 
government, used social media, particularly Facebook, as a source of information and personal 
communication. Hence, the L&D team chose to use Facebook as the platform for the Learning Network 
(LN). The L&D team encourages participation on the LN by uploading relevant content, facilitating 
discussions and, perhaps most effectively, holding competitions among partners to contribute learning. The 
L&D team monitors and tracks the learning that is posted on the LN, including developing a database to 
documenting and harvesting learning into monthly summaries. 
The LN has proven to be an effective tool for enabling real-time learning throughout CRSHIP with 100 
percent participation among IPs, and an average of 80 posts per month. The majority of posts describe field 
activities and events and usually include photos; the L&D team categorize these types of posts as ‘Field 
Messages’, the bottom level in the information hierarchy. 
 
Field visits 
Field messages provide an informative yet limited view of what’s happening throughout the programme. To 
gain a deeper understanding of events, activities and the stories reported on the LN, the L&D team go to 
 
 
Figure 1. Learning and documentation design 
 
Source: CRSHIP, L&D Grant 
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where partners are to provide capacity building support to IPs to produce short narratives and case studies. 
Over the recent months, IPs have been posting their case studies on the LN with stories ranging from their 
work with integrating persons with disabilities, menstrual hygiene management, and income generating 
projects into their WASH programs. 
 
Pause and reflect (P&R) meetings 
The L&D team hosts facilitated Pause and Reflect (P&R) meetings, which are conducted periodically to 
provide space for IPs, government, and CRSHIP staff to identify and discuss successes and challenges. 
These meetings also serve as collaboration and coordination meetings where partners together identify 
solutions or points of adjustment that need to be made to the programme approach and timeline. Key 
learnings and action items from each meeting are documented and reviewed during subsequent meetings to 
follow-up and close the learning cycle. 
 
Inflection points attributed to real time learning 
The real value and purpose of Real Time Learning (RTL) is that it encourages implementers, managers, and 
partners to be aware of the work in the field as it is being implemented, recognise trends and patterns, and be 
immediately aware of questions and field challenges. To facilitate focus and management of information, 
CRSHIP 2 has identified key learning themes that allows targeted tracking, monitoring, and probing. The 
learning themes are areas focused on supporting increased access to improved sanitation in rural Cambodia 
and promote sustainable sanitation and hygiene behaviours. The key learning themes include: Participation 
of Communities, Engaging the Poor & Equity, Local Government Engagement, Quality of Field 
Facilitation, and Context Specific Hygiene. Cross cutting themes also include the Participation of Women 
and Girls and Reducing Inequality. All posts made to the LN are tracked by the type of message (i.e. field 
messages, short narrative, case study, report etc.) and the learning themes; which then can provide an 
indication of the key areas of potential further investigation or research. 
The introduction of RTL is credited for introducing inflection points, or changes and enhancements to 
programme implementation. Though there are examples of inflections within each learning theme, in this 
paper, two key areas will be explored: Quality of Facilitation and Engaging the Poor & Equity. A thorough 
review of the Learning & Documentation initiative will be conducted within the year which will provide an 
evaluation of RTL and its role in programme design and implementation. Nonetheless, the ongoing 
information collected indicates that the frequent, consistent, and responsive information collection and 
sharing have had positive implications in the trajectory of the programme. 
 
Quality of facilitation 
A number of inflection points were identified under the Quality of Facilitation theme which are described 
below. 
The reports and messages on the LN provided CRSHIP management and fellow IPs insight into the field 
work and the processes of the IPs. Information from the LN revealed the IP activities were not being 
implemented in alignment with the conceptual and programmatic shifts between CRSHIP 1 and 2. A 
number of the IPs supporting CRSHIP 2 were also IPs for CRSHIP 1, and the activities they engaged in and 
planned indicated that their programme reflected CRSHIP 1 outputs. The recognition of this conceptual gap 
provided CRSHIP management an opportunity to reconvene implementation partners and re-explain the 
changes to the programme. Subsequent P&R meetings contained sessions specific to reiterate and capture 
experiences implementing under the conceptual shifts in the programme; particularly activities around 
contextual learning prior to implementation of community WASH interventions. 
During early implementation, the LN was a critical platform for IPs to engage in broad discussions around 
the practice and challenges they had with assessments tools, facilitating techniques and collaboration with 
government counterparts. Many IPs used the platform to indicate their challenges or post reports of their 
progress. IPs indicated during their P&R meetings that the LN allowed them to learn by doing and by 
watching others do it. CRSHIP management was also able to follow the posts and messages on the LN and 
noticed trends and key challenges in the implementation of assessment tools. Management responded by 
facilitating field level support to IPs to help address their challenges. This field level support was unplanned 
and unanticipated however was identified as necessary. This helped to ensure that the information the IPs 
were collecting were as accurate as possible, and prevented the possibility of needing to conduct a total 
repeat of the assessment. 
PADILLA & DUMPERT 
 
 
5 
 
Finally, a key area of influence of RTL on practice relates to the appropriateness of some methods used 
during CLTS triggering of communities. IPs started triggering work in their programme areas and posted 
photos, videos, updates, reports, and questions related to triggering. A number of photos and videos 
highlighted triggering work with children. Though working with children is a regular part of the triggering 
process and is part of Cambodia’s National CLTS Guidelines, some of the photos and reports raised 
concerns whether triggering with children was appropriate or necessary. As a result of these discussions, the 
role of children in the triggering process has been suspended within CRSHIP until further review and 
investigation. A study is currently being commissioned to investigate and provide recommendations on 
possible adjustments to the tool and national guidelines. 
 
Engaging the poor and equity 
As a key area of focus for CRSHIP 2, the use of the LN and other L&D processes to introduce, reiterate, and 
discuss equity and inclusion has been critical. Workshops and regular meetings included introductions of 
equality and non-discrimination concepts, sanitation needs of women and girls, and inclusive WASH. After 
conducting workshops, tools, materials, and other relevant content were posted on the LN. Following these 
postings, partners began posting their activities and experiences working with some of the key target groups 
(people living in poverty, persons with disabilities, women and children). These tracked messages on the LN 
have helped to provide evidence supporting the influence that program trainings have helped to increase 
awareness, information, and guidance to IPs and the communities they serve. 
As a specific example, one of the IPs posted their work on integrating MHM into CLTS. The discussion 
on the post on the LN was limited, however the L&D team followed up with that IP to elaborate on their 
work and to produce a short narrative to document it. Furthermore, the IP presented their experiences with 
introducing MHM to their target communities during a P&R meeting attended by other IPs, government 
partners, and CRSHIP management. The discussion led to the recognition by all partners that MHM is as a 
critical part of the provision of sanitation for all, and agreement by many to make it a key focus of their 
WASH projects moving forward.  
 
Key challenges and observations on the practice of RTL 
Below are four key challenges and observations from the first year of implementation of RTL: 
 Adjusting CRSHIP’s plans in order to adapt and respond to emergent learning demands programmatic 
and institutional flexibility that is not necessarily built into existing management and financial systems. 
The partnerships at all levels including at the donor, the EA, and the IP levels all have differing degrees 
of flexibility and levels of constraints which impedes the potential RTL has to impact programmatic 
shifts. The multiple layers of institutional barriers are sufficient to stifle the value that RTL can bring. 
 The initial time and resource investment of the L&D team was focused on mobilising and supporting IPs 
participate in the LN therefore the first year had limited input, usually from a few members and largely 
focused on providing a photo and a short caption regarding the activity rather than reflection or insights. 
The L&D team also noted that they had to invest in eliminating some of the barriers in participation, 
particularly access to the internet in rural Cambodia. The IPs were then provided with a phone capable of 
use in rural areas and with sufficient access to mobile internet networks. The concept and practice of 
RTL required consistent collective and individual coaching by the L&D team in order for IPs to gain the 
understanding and the confidence to regularly participate. 
 The impact RTL has had on programme performance is still undetermined. Furthermore, the means of 
evaluating RTL’s impact is still being developed. 
 
In the first year, CRSHIP’s investment in RTL was less than six percent of the overall CRSHIP 2 
spending in 2016. RTL is currently supported by a dedicated L&D team (1 project manager and 2 officers). 
Though the experience of the first year suggests that a small investment in RTL has the potential for high 
impact, more time is necessary to assess the optimal level of effort and investment required. 
 
Conclusions and duture direction 
RTL is still an emerging practice with some challenges in implementation and limited quantitative findings 
to date, however current empirical evidence suggests it carries significant potential to enhance knowledge 
management, quality of implementation, support inclusive and equitable programming, and expand the 
breadth and impact of programme works. Initial evidence indicates that RTL has encouraged the programme 
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to rapidly address emergent issues and topics related to WASH, thereby helping CRSHIP 2 become more 
adaptive and potentially have a greater impact than CRSHIP 1. Furthermore, the information generated 
through these different processes allows for a narrative of CRSHIP to emerge that provides a comprehensive 
look at how processes unfolded. A key area of focus for the CRSHIP management in the future is the 
integration of the existing monitoring and evaluation system and framework with RTL in order to draw from 
the different available data and information gathering processes to develop a more detailed and informative 
story of CRSHIP. 
An assessment of the L&D grant will be conducted following this first year of implementation to 
document the overall L&D practice and to begin to determine the effectiveness, including the cost 
effectiveness, of the L&D grant. The assessment will also provide recommendations on possibilities 
regarding future L&D programming, including scaling up. Given the sanitation context in Cambodia and 
globally, it may be beneficial to broaden the community of learners and develop opportunities to make the 
learning, methods and tools accessible to partners outside of the CRSHIP programme. 
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Notes 
ID Poor 1 & 2 is the Kingdom of Cambodia’s official National Standardised Procecures for the 
Identification of Poor Households. The programme enables direct targeting services and development 
assistance to the poorest households in a village. 
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